

## Utah Health Exchange High Level Milestone Dates for Implementation

Target Date	Objective
July 30, 09	Carrier information/training session (conference call & goto meeting webinar) on benefit plan requirements for building health plan benefits in bswift
August 7, 09	Broker training on supporting/assisting employers in registering for participation in the Utah Health Exchange
August 17, 09	Exchange opens for employer registration
August 28, 09	Final file layout of employer/employee health application sent to carriers
September 1, 09	Carriers have submitted their plans and benefit detail to the State and too bSwift.
September 4, 09	Carriers have submitted plan base rates to bSwift
September 17, 09	Broker training on supporting/assisting employees in registering and completing Utah small employer health insurance application via the Exchange
September 28, 09	Exchange opens for employee registration and completion of Utah small employer health insurance application
October 9, 09	Employer and health insurance application information transmitted to carriers
October 30, 09	Risk factor is determined and set by carriers and sent to bSwift
November 1, 09	Exchange re-opens for employee to select their health plan (default plan is communicate to employees by employer
December 1, 09	Enrollment data transmitted to carriers
December 1, 09	Banking information transmitted to banking vendor
January 1, 2010	Carriers send out medical cards and certificates
<p><b>ORANGE= Dates are firm and can't be changed</b></p> <p><b>YELLOW= Dates are open to discussion and change</b></p>	

Revised July 23, 2009